



Project Roadmap

Building a Sustainable Future, One Block at a Time



Sylvan Token Roadmap

Building a Sustainable Future, One Block at a Time

[Website](#) | [Twitter](#) | [Channel](#) | [Group](#)



Vision & Mission

Vision: Become the leading blockchain platform for environmental funding.

Mission: Deploy transparent, automated funding mechanisms that channel cryptocurrency transaction fees into verified environmental conservation projects.



Development Phases

Phase 1: Foundation (Q4 2025)

Status: Completed

Smart Contract Development

- SylvanToken contract development
- Library architecture (AccessControl, TaxManager, etc.)
- Vesting mechanism implementation
- Fee distribution system
- Security audit completion
- 275+ tests passing

Governance Setup

- Safe Wallet configuration (2/3 threshold)
- Multi-sig signer setup
- Safe App development
- Vesting management interface

Security Enhancements

- Pause mechanism removed (full decentralization)
- Audit issues resolved
- Reentrancy protection verified
- Audit passed
- KYC verification

Phase 2: Launch (Q4 2025)

Status: In Progress

Mainnet Deployment

- Contract deployment to BSC Mainnet
- BSCScan verification
- System wallet configuration
- Fee mechanism activation

Community Building

- Website launch
 - Social media activation
 - Community growth (500+ members)
-

Phase 3: Growth (Q1 2026)

Status: Planned

Exchange Listings

- PinkSale presale
- PancakeSwap liquidity
- Trading enabled
- Price discovery

Exchange Expansion

- Additional DEX listings
- CoinGecko listing
- CoinMarketCap listing

Environmental Impact

- First donation round (\$10K target)
- Impact dashboard launch
- NGO verification system
- Quarterly reporting established

Product Development

- Mobile app beta
- Portfolio tracker
- Price alerts

SUCCESS METRICS

- 1,000+ holders
 - \$100K+ liquidity
 - 1M+ daily volume
-

Phase 4: Expansion (Q2 2026)

Status: Planned

Major Listings

- Tier 1 CEX listing target
- Regional exchanges
- Fiat on-ramp partnerships

SUCCESS METRICS

- 5,000+ holders
 - \$5M+ market cap
 - \$25K+ donated
-

Phase 5: Ecosystem (Q3-Q4 2026)

Status: Planned

Exchange Expansion

- CEX applications

DeFi Features

- Staking mechanism
- Yield farming pools
- Liquidity mining

NFT & Carbon Credits

- Environmental impact NFTs
- Carbon credit marketplace
- Donation receipt NFTs

SUCCESS METRICS

- 20,000+ holders
 - \$10M+ market cap
 - \$100K+ donated
-

Phase 6: Maturity (2027+) 🌟

Status: Vision

Global Expansion

- 10+ NGO partnerships
- Presence in 5+ countries
- \$100K+ annual donations

Cross-Chain

- Ethereum bridge
- Polygon integration
- Multi-chain wallet support

Long-Term Goals

- 100K+ holders
- \$25M+ market cap
- \$1M+ total donated
- Carbon-negative operations



Key Performance Indicators

Financial Metrics

Metric	Q4 2025	Q1 2026	Q2 2026	Q3 2026	Q4 2026
Holders	500	1K	5K	10K	20K
Market Cap	\$100K	\$500K	\$5M	\$7.5M	\$10M
Daily Volume	\$10K	\$1M	\$2M	\$3M	\$5M

Environmental Impact

Metric	Q4 2025	Q1 2026	Q2 2026	Q3 2026	Q4 2026
Total Donated	\$0	\$10K	\$25K	\$50K	\$100K
NGO Partners	4	6	10	15	20
Trees Planted	0	10K	50K	100K	500K

Community Growth

Metric	Q4 2025	Q1 2026	Q2 2026	Q3 2026	Q4 2026
Telegram	1K	5K	20K	50K	200K
Twitter	2K	10K	50K	100K	500K
Website/mo	10K	50K	200K	500K	2M

Innovation Pipeline

Under Development

- Safe App for vesting management ☒
- Batch airdrop functionality ☒
- Dashboard analytics ☒

Planned Features

- Mobile app (Q1 2026)
- Portfolio tracker (Q1 2026)
- Staking platform (Q3-Q4 2026)
- NFT marketplace (Q3-Q4 2026)
- Carbon credit marketplace (Q3-Q4 2026)

Stay Updated

-  Website: [sylvantoken.org](https://www.sylvantoken.org/)
-  Twitter: [@SylvanToken](https://x.com/SylvanToken)
-  Channel: t.me/sylvantoken
-  Group: t.me/SylvanCommunity
-  GitBook: [sylvan-token-docs](https://sylvan-token.gitbook.io/sylvan-token-docs/about/about)
-  GitHub: github.com/SylvanToken

Sylvan Token Roadmap

Building a Sustainable Future Together

Last Updated: December 2025 | Version 2.0